

LAB 2 REPORT

Agile Backlog Creation & Sprint Simulation in Jira

Project: Peer Skill Exchange & Mentorship Network

Student Name	Madan P
Project	Peer Skill Exchange & Mentorship Network
Domain	Media, Events & Community
Users	Learner Member, Skill Mentor

Objective

- To convert functional requirements into Agile backlog items.
- Organize the requirements into an Epic and User Stories.
- Prioritize and estimate the User Stories.
- Simulate a Scrum sprint in Jira.
- Analyze sprint progress using the Burndown Chart.

2. Epic

Epic Name	Skill Profile Management
Description	Enable community members to create, update, and manage their skill profiles, including skills they can teach, expertise level, learning goals, and interests.

3. User Stories, Priority & Story Points


The User Stories follow the format: As a [user role], I want [goal], so that [benefit].

Issue	Story	User	User Story	Priority	Points
PSE-2	Create and Update Skill Profile	Community Member	As a community member, I want to create and update my skill profile, so that other members can understand my skills, expertise, and learning interests.	High	5
PSE-3	Add Skills and Expertise	Community Member	As a community member, I want to add the skills I can teach and my expertise level, so that suitable learners can discover me.	High	3
PSE-4	Set Learning Goals and Interests	Learner	As a learner, I want to specify my learning goals and interests, so that I can find suitable mentors and peers.	Medium	3
PSE-5	Mentor and Peer Discovery	Learner	As a learner, I want to search and discover members with relevant skills, so that I can find suitable mentors or peers for skill exchange.	High	8
PSE-6	Session Scheduling and Management	Community Member	As a community member, I want to schedule and manage skill exchange sessions, so that I can effectively plan learning and teaching activities.	High	8

Total Story Points: 27


4. Jira Backlog Evidence

The Jira backlog shows five work items in PSE Sprint 1 with the assigned story points. The total sprint estimate is 27 story points.




5. Sprint Simulation

Sprint 1 was created as a one-week sprint. The selected user stories were added to the sprint and simulated through the workflow: To Do → In Progress → In Review → Done.



6. Burndown Chart

The Burndown Chart was generated from Jira Reports using Story Points as the estimation statistic. The chart shows the guideline and the remaining work across the sprint timeline.



7. Reflection Questions

1. Did your estimations reflect the actual effort?

The story points were useful for estimating the relative complexity of the work. Since this was a simulated sprint, actual development effort was not measured over a real implementation period. However, the estimates provided a reasonable comparison of story size and complexity.

2. Was your backlog well-prioritized?

Yes. Core profile creation, skills and expertise, mentor discovery, and session scheduling were assigned High priority because they are essential to the main workflow. Learning goals and interests were assigned Medium priority because they improve personalization and matching.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow. The five selected stories were placed in Sprint 1 and progressed through the board. The total planned estimate for the sprint was 27 story points.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provides a visual view of remaining work compared with the guideline. It demonstrates how completed stories reduce remaining story points and helps assess whether the planned workload is on track within the sprint duration.